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AWARD NUMBER:
AP2-2305-YE-02
REPORT NUMBER:  
Report # 10

REPORTING PERIOD:
September 1, 2004 to November 30, 2004


I.
PROJECT INFORMATION

(1)
Overall Status: 

During the reporting period we have completed the preparation of the experimental setup on the “γ-2” channel at Yerevan synchrotron. For carrying out of experimental measurements we expected the reception of the extracted photon beam.

Start of the accelerator has been prolonged up to the middle of November in connection with difficulties in vacuum system of the synchrotron. 

Under the decision of management YerPhI the beginning of experiment on photon beam linear polarization measurement is transferred for the spring (April 2005).

No changes to the personnel and methods occurred in regard to the originally proposed.

(2) Developments and Accomplishments: 

For carrying out of experimental measurements of the photon beam polarization at Yerevan synchrotron we expected the reception of the extracted photon beam. Works on preparation of the electron accelerator have been prolonged up to the middle of November in connection with unforeseen difficulties in vacuum system of the synchrotron. Now the vacuum in a ring of synchrotron is received and works on start-up of the accelerator are completed. However with expected increase in charges of an electricity  during the winter period, the YerPhI`s management has made the decision on a stop of the accelerator and transfer of carrying out of experiment for the spring (April 2005). It is necessary to note, that all charges of preparative works of YerPhI`s accelerator are carried out from means of Institute and  received sum from CRDF specially for carrying out of experimental measurements is not spent.
        (3)

Problems:  
                   For this period carrying out of experiment was planned. However in connection with the   delayed start of the accelerator the YerPhI`s management has made the decision on carry of  terms of experiment for the spring 2005.
(4)             Future Plans:  

                         Terms of the present project have ended. Now all planned works of the project except of experimental measurements are completed: the method of precise polarimetry for coherent bremsstrahlung beams is developed and corresponding experimental setup (polarimeter) is constructed.
             We hope to carry out measurements in the spring 2005.
II.
PROJECT FINANCIAL INFORMATION [FSU PARTICIPANTS ONLY]

(1) Individual Financial Support: 

	Name of Participant
	Amount Received from CRDF During Reporting Period
	Level of Effort During Reporting Period (# Person-Days)

	Sirunyan A.M.
	$ 375.00
	15 person-days

	Adamyan F.V.
	$ 208.00
	13 person-days

	Aganyants A.H.
	$ 100.00
	  5 person-days

	Darbinyan S.M.
	$   75.00
	  5 person-days

	Dallakyan K.R.
	$   75.00
	  5 person-days

	Avagyan R.H.
	$   70.00
	  4 person-days

	Hakobyan H.H.
	$ 340.00
	17 person-days

	Manukyan Zh.V.
	$   75.00
	  5 person-days

	Oganezov R.O.
	$ 150.00
	10 person-days

	Sargsyan L.M.
	      0
	  0 person-days

	Simonyan M.O.
	$  44.00
	  6 person-days

	Taroyan S.P.
	$  70.00
	  4 person-days

	Vartapetyan H.H.
	$ 150.00
	  8 person-days


  (2)  Materials and Services:  During this period  we have received the amount of  25,019 USD for covering the electricity expenses of accelerator.

  (3)   Travel:  During this reporting period there was no travel occurred.
(4)  Institutional Support:  During this reporting period there was no Institutional Support provided.
.
  (5)   Other Sources of Support:  During this period there was no other Sources of Support received.
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