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PROJECT STATUS REPORT

AWARD NUMBER:
AP2-2305-YE-02
REPORT NUMBER:  
Report # 9

REPORTING PERIOD:
June 1, 2004 to August 31, 2004


I.
PROJECT INFORMATION

(1)
Overall Status: 

During the reporting period we have continued the preparation of the experimental setup on the “γ-2” channel at Yerevan synchrotron,in particular, have carried out measurements of a magnetic fields of the 30-th channel pair spectrometer and created CB polarimeter.

Works on preparation of the electron accelerator and reception of the extracted photon

beam with intensity 2 x 109 eq.photon/sec have been continued. 

The beginning of experiment on photon beam linear polarization measurement is planned in October 2004.

No changes to the personnel and methods occurred in regard to the originally proposed.

(2) Developments and Accomplishments: 

For carrying out of experimental measurements of the photon beam polarization at Yerevan synchrotron we have continued the preparation of the experimental setup on the “γ-2” channel at Yerevan synchrotron,in particular, have carried out measurements of a magnetic fields of the 30-th channel pair spectrometer and created CB polarimeter.

Works on preparation of the electron accelerator and reception of the extracted photon

beam with intensity 2 x 109 eq.photon/sec have been continued.Payment of preparative works of YerPhI`s accelerator is allocated  from means of Institute. 

The start-up of the experimental measurements on photon beam linear polarization is planned in October 2004 within 20 days with an overall efficiency of the accelerator not worse 75%.

        (3)

Problems:  
                   No problems to report this period.    


  (4)             Future Plans:  

For the next period it is planned the reception of extracted polarized photon beam with maximal energy of Ee= 3,0 GeV and intensity I = 2 x 109 eq.photon/ sec for experimental measurements on YerPhI`s accelerator of the photon beam polarization P( with accuracy 2% using e+e- pairs photoproduction process on an amorphous target. 

Payment of experimental measurements on YerPhI`s accelerator, planned in budget of this project, will be allocated from means of this grant ( 25,000 USD). 

II.
PROJECT FINANCIAL INFORMATION [FSU PARTICIPANTS ONLY]

(1) Individual Financial Support: During this period there was no Individual Financial 
Support received. 

  (2)  Materials and Services:  During this period no equipment, supplies or services were    purchased.

  (3)   Travel:  During this reporting period there was no travel occurred.
(4)  Institutional Support:  During this reporting period there was no Institutional Support provided.
.
  (5)   Other Sources of Support:  During this period there was no other Sources of Support received.
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